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20% COMPONENT OF THE IRA UTILIZATION

FOR FOURTH QUARTER, CY 2021
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TOTAL DATE TARGET PROJECT STATUS No. Of
PROGRAM OR PROJECT LOCATION COMPLETION % OF Total Cost Extensions REMARKS
cost STARTED DATE COMPLETION Incurred to Date if any
20% CDF 2021 305,812,799.00

1 |Road and Drainage Improvement at Dela Cruz St. Arkong Bato 4,038,410.50 | 6/17/2021 - - CRN-006
2 |Road and Drainage Improvement at H. Bautista St. Arkong Bato 7,368,786.20 | 6/17/2021 - - CRN-006
3 |Road and Drainage improvement at Ibaba St. Bignay 24,500,000.00 - - CRN-015
4 |Road and Drainage impvt at C. Francisco St. to R. Jacinto Canumay West 15,000,000.00 - - CRN-007
5 |Road and Drainage Improvement at Donesa St. (Phase 3) Canumay West 3,000,000.00 | 6/2/2021 - CRN-007
6 |Road and Drainage Improvement at M. Gregorio St. (Phase 3)

Lazaro St. to M. Gregorio Overpass Canumay West 5,850,000.00 | 6/15/2021 71.07 4,157,781.02 CRN-016
7 |Road and Drainage Improvement at Sacred Heart Road Network | Canumay West 32,000,000.00 | 6/15/2021 - - CRN-025
8 |Road and Drainage Improvement at Coloong Road Coloong 17,000,000.00 | 6/15/2021 - - CRN-010
9 |Road and Drainage Impvt at Esteban North ( Col. E. Lazaro St) Dalandanan 6,000,000.00 | 6/18/2021 88.55 5,312,756.25 CRN-009
10 |Road and Drainage Improvement at Esteban North {Lope St) Dalandanan 19,000,000.00 { 6/17/2021 - - CRN-008
11 |Road and Drainage Improvement at A. Marcelo St. Dalandanan 11,800,000.00 | 6/18/2021 80.35 9,480,927.27 CRN-009
12 |Road and Drainage improvement at Elsewhere St. (connecting

road along i. Fernando St.) Malanday 12,500,000.00 | 6/18/2021 58.24 7,279,968.84 CRN-022
13 |Road and Drainage Improvement at Mendoza St. (connecting

road along I. Fernando St Malanday 8,200,000.00 | 6/18/2021 57.01 4,675,123.60 CRN-022
14 |Road and Drainage Improvement at Orchid St. Tagalag 1,310,000.00 | 6/18/2021 100.00 1,304,985.28 CRN-011
15 |Road and Drainage Improvement at Jasmin St. Tagalag 3,400,000.00 | 6/18/2021 100.00 3,327,235.49 CRN-011
16 |Road and Drainage Improvement at Santan St. Tagalag 1,000,000.00 | 6/18/2021 100.00 958,332.28 CRN-011
17 |Road and Drainage Improvement at Sunflower St. Tagalag 1,800,000.00 | 6/18/2021 100.00 1,740,290.77 CRN-011
18 |Road and Drainage Improvement at Main Road and Central

Raminel Subdivision Veinte Reales 7,050,000.00 | 6/18/2021 100.00 7,031,865.64 CRN-011
19 |Road and Drainage Improvement at M. Delos Reyes St., to

Doon St. Gen. T. de Leon 7,000,000.00 | 6/17/2021 47.44 3,320,629.28 CRN-013

Subtotal 187,817,196.70 48,589,895.72
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20 |Road and Drainage improvement at Delupio St./ B. Francisco
Subd. Fortune 1 Gen. T. de Leon 10,200,000.00 | 6/17/2021 80.76 8,238,001.10 CRN-013
21 {Road and Drainage Improvement at Pasong Balite St. Marulas 11,300,000.00 - - CRN-024
22 limprovement of Pilar St., Fortune Village 4 Parada 4,700,000.00 - - CRN-014
23 |Improvement of Anthony St., Fortune Village 4 Parada 6,300,000.00 - - CRN-014
24 |Road and Drainage Improvement at J.B. Juan- Balanti St. Ugong 9,940,000.00 66.23 6,583,243.71 CRN-012
25 |Additional Streetlights along McArthur Highway 1,353,200.00 100.00 6,999,998.00
26 |Additional Components for Wawang Pulo Sports Park 7,280,480.00 4,318,431.00
27 |Additional Plants at Wawang Pulo Sports Park 1,036,800.00 998,395.90
28 |Street Signs 5,400,000.00 2,532,000.00
29 [Unappropriated 62,122.30 - -
Res. No. 03-2021
30 {improvement of Road & Drainage at Ems Batrio Marulas 10,300,000.00 - - CRN-083
31 [improvement of Road & Drainage at Road 1 Extension Marulas 8,055,000.00 - - CRN-064
32 [impvt of Road & Drainage at Little Tagaytay & Side Streets Marulas 12,950,000.00 . - CRN-084
33 |Improvement of Road & Drainage at Happy Site Sampaguita St Marulas 3,495,000.00 - - CRN-064
34 Ilmprovement of Road & Drainage at San Francisco St. Karuhatan 8,673,000.00 - - CRN-085
35 Ilmprovement of Road & Draiange at B. San Jose St. Canumay West 3,000,000.00 - - CRN-068
36 llmprovement of Demetion Compound Canumay West 3,000,000.00 - - CRN-069
37 [lmprovement of Road & Drainage at Int. R. Jacinto St. Canumay West $00,000.00 - - CRN-069
38 {improvement of Road & Draiange at Jacinto Compound Canumay West 1,400,000.00 - - CRN-069
39 fimprovement of Road & Drainage at Int. C. Francisco St Canumay West $50,000.00 - - CRN-069
[Res. No. 04-2021
40 llmprovement of Road & Drainage at Del Mundo St., Ugong 1,700,000.00 CRN-067
Subtotal 117,995,602.30 29,670,069.71
Grand Total 305,812,799.00 78,259,965.43

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data

r informhtion contained in this document.

LON T. GATCHALIAN
City Mayor




