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UTILIZATION OF THE 20% OF THE NATIONAL TAX ALLOTMENT
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TOTAL DATE TARGET PROJECT STATUS No. Of
PROGRAM OR PROJECT LOCATION COMPLETION % OF Total Cost Extensions REMARKS
COSsT STARTED DATE COMPLETION Incurred to Date if any
SOCIAL DEVELOPMENT
1 |Const. of Maysan 3rd Floor Cemetery Building Maysan 32,303,266.00 |  3/9/2023 9/10/2023 CRN-024
2 |Rehabilitation of Bahay Kalinga Canumay West 10,300,000.00 | 4/11/2023 8/14/2023 - CRN-032
3 [Rehabilitation of Bahay Pagasa Canumay West 10,000,000.00 |  4/4/2023 8/7/2023 CRN-031
4 lImpvt of 3§ Mzysan Medical Laboratory Maysan 1,000,000.00 | 4/14/2023 7118/2023 - CRN-026
5 |Repair & Impvt of Mapulang Lupa Lying In Mapulang Lupa 1,741,000.00 | 3/13/2023 6/16/2023 CRN-020
6 [Valenzuela Peace & Order Center & Youth Center (Old
Canumay West Barangay Hall) Canumay West 5,000,000.00 | 3/30/2023 8/2/12023 . CRN-027
7 {Installation of Generator Set at WES Arena Punturin 1,620,000.00 | 5/10/2023 7114/2023 100.00 1,613,543.20 CRN-022
8 |Const. of Pariancillo Villa Multi - Purpose Bldg. Phase 2 Pariancillo Villa 3,000,000.00 | 3/15/2023 4/19/2023 . - CRN-025
9 |Ground improvement at Central Kitchen at Maysan Maysan 5,000,000.00 | 3/6/2023 7/9/2023 CRN-001
Total Social Development 69,964,266.00 1,613,543.20
ECONOMIC DEVELOPMENT
1 [Impvt of Roads & Drainage at M. Bautista St. Arkong Bato 3,600,000.00 | 3/7/2023 7110/2023 52.49 1,861,754.60 CRN-011
2 |impvt of Roads & Drainage at Bonifacio Drive Canumay East 17,000,000.00 | 2/17/2023 112212023 - CRN-004
3 |impvt of Roads & Drainage at Filrezam 2nd St. Canumay West 3,400,000.00 |  3/9/2023 6/12/2023 - CRN-008
4 |impvt of Roads & Drainage at Filrezam 3rd St. Canumay West 3,500,000.00 | 3/17/2023 7/10/2023 76.18 2,643,999.14 CRN-011
5 {lmpvt of Roads & Drainage at Filrezam 4th St. Canumay West 1,100,000.00 | 2/14/2023 6/19/2023 - . CRN-003
6 |impvt of Roads & Drainage at Filrezam 5th St. Canumay West 3,900,000.00 | 2/14/2023 6/19/2023 - . CRN-003
7 |impvt of Roads & Drainage at E. Martin St., G. Lazaro Dalandanan 3,379,000.00 | 3/8/2023 6/11/2023 - - CRN-009
8 |Impvt of R@d}/&/ Drainage at Bangkaan Road, Zone 6 Isla 3,300,000.00 | 5/M19/2023 8/22/2023 - CRN-010




page 2 of 3 pages

TOTAL DATE TARGET PROJECT STATUS No. Of
PROGRAM OR PROJECT LOCATION COMPLETION % OF Total Cost Extensions REMARKS
COST STARTED DATE COMPLETION Incurred to Date if any
9 |impvt of Roads & Drainage at Llenade St. ( Extension) Malinta 13,380,000.00 CRN-005
10 {impvt of Roads & Drainage at Guansing St., Pulo 12,000,000.00 |  3/8/2023 711112023 - - CRN-012
11 |impvt of Roads & Drainage at Heroes St., Sta. Lucia Village Punturin 11,400,000.00 |  3/7/2023 7/10/2023 54.49 6,210,033.42 | CRN-011
12 |impvt of Roads & Drainage at Saint Jude St. Veinte Reales 6,000,000.00 | 3/13/2023 8/15/2023 CRN-006
13 |impvt of Roads & Drainage at Saint Matthew St. Veinte Reales 4,800,000.00 | 3/13/2023 8/15/2023 CRN-006
14 |Impvt of Roads & Drainage at Saint Peter cor. St. Philip St. Veinte Reales 32,400,000.00 | 3/13/2023 9/14/2023 50.42 16,304,763.19 CRN-016
15 |Impvt of Roads & Drainage at Saint Benedict St. Veinte Reales 9,700,000.00 | 3/8/2023 8/10/2023 51.38 4,947,151.69 CRN-013
16 |Impvt of Roads & Drainage at Saint Juseph St. Veinte Reales 5,600,000.00 | 4/14/2023 7/18/2023 - CRN-017
17 |impvt of Roads & Drainage at Saint Andrew St. Veinte Reales 5,600,000.00 | 3/10/2023 6/13/2023 - - CRN-018
18 |impvt of Roads & Drainage at Saint Paul St. Veinte Reales 3,900,000.00 | 3/8/2023 8/10/2023 - CRN-013
19 [Impvt of Roads & Drainage at Karuhatan Ceremony Karuhatan 11,100,000.00 | 3/31/2023 8/3/2023 CRN-015
20 |Impvt of Roads & Drainage at Old Prodon, New Prodon & Heron St. Gen. T. De Leon 40,000,000.00 | 4/14/2023 11/15/2023 - CRN-023
21 |impvt of Roads & Drainage at Dela Rosa St. Mapulang Lupa 8,400,000.00 | 3/13/2023 B8/15/2023 - CRN-006
22 |Impvt of Roads & Drainage at Consuelo St. Marulas 8,500,000.00 3/8/2023 8/10/2023 CRN-007
23 [impvt of Roads & Drainage at Sitio Santan Marulas 2,800,000.00 | 3/8/2023 8/10/2023 - - CRN-007
24 |impvt of Drainage at Lambingan St. Marulas 7,300,000.00 | 3/8/2023 8/10/2023 CRN-007
25 {Impvt of Road & Drainage at S. De Guzman St. Parada 6,600,000.00 | 3/15/2023 7118/2023 70.00 4,543,870.23 CRN-009
26 [Const. of Road & Drainage at VALPOLY Tandang Manang St. Parada 6,800,000.00 | 4/6/2023 10/8/2023 CRN-014
27 |impvt of Road & Drainage at Fortune Drive Paso De Blas 15,100,000.00 |  4/6/2023 10/8/2023 - CRN-014
28 |Const. of Drainage at La Mesa St, Ugong 3,300,000.00 | 2/15/2023 5/16/2023 - CRN-002
29 limpvt of Road & Drainage at Sta. Monica Subd. Ugong 4,840,000.00 | 3/8/2023 8/10/2023 51.52 2,483,985.63 } CRN-013
30 [impvt of Parking Ground at Valenzuela City Hall Karuhatan 4,400,000.00 | 3/15/2023 71182023 2210 870,917.19 CRN-019
31 [Streetsigns 8,500,000.00 855,500.00 | CRN-021
32 |Parking Grounds at Bahayang Pagasa Maysan 10,000,000.00 | 4/24/2023 1/28/2023 CRN-028
33 |Repair & Impvt of Polo Public Market 3,770,000.00 | 3/13/2023 6/16/2023 CRN-020
Total Social Development 285,369,000.00 40,826,975.09
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ENVIRONMENT DEVEI.OPMENT
1 |Const. of Park at Karuhatan NLEX 15,000,000.00 | 3/27/2023 9/28/2023 - CRN-030
2 |Const. of Park Along Mac Arthur Highway at Karuhatan (NLEX) 8,000,000.00 | 3/22/2023 9/23/2023 - CRN-029
Total Environment Development 23,000,000.00 -
Grand Total 378,333,266.00 42,440,518.29
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