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TOTAL DATE TARGET PROJECT STATUS No. Of
PROGRAM OR PROJECT LOCATION COMPLETION % OF Total Cost Extensions REMARKS
COST STARTED DATE COMPLETION Incurred to Date if any
1 |impvt of Roads & Drainage at Francisco St. Arkong Bato 9,000,000.00 | Feb. 9, 2022 68.00 6,127,139.19 CRN-070
2 |impvt of Roads & Draiange at A. Feliciano St. Arkong Bato 9,300,000.00 | Feb. 9, 2022 65.00 5,693,556.69 | CRN-070
3 |Improvement of Dalanghita St. Balangkas 2,500,000.00 | Jan. 26, 2022 78.00 1,931,093.53 CRN-071
4 (Impvt of Road & Drainage at Ramos St. Coloong 8,520,000.00 | Jan. 6, 2022 - - CRN-085
5 [Impvt of Road & Drainage at San Miguel Il St., (connecting -
Coloong 1&2) Coloong 9,410,000.00 | Jan. 6, 2022 CRN-086
6 {Impvt of Road & Drainage at San Miguel St. Coloong 9,580,000.00 | Jan. 6, 2022 - - CRN-086
7 |Impvt of Road & Drainage at Esteban South Dalandanan 7,240,000.00 | Jan. 10, 2022 - - CRN-080
8 [Impvt of Road & Drainage at Esteban South (Domingo St.) Dalandanan 3,697,000.00 | Jan. 10, 2022 - - CRN-080
9 (Impvt of Road & Drainage at Esteban South Side Street Dalandanan 1,180,000.00 | Jan. 10, 2022 - - CRN-080
10 [Impvt of Road & Drainage at Esteban North (delos Santos St.) Dalandanan 1,380,000.00 | Jan. 10, 2022 - CRN-080
11 |improvement of Oliveros St. Isla 520,000.00 | Feb 4, 2022 - - CRN-096
12 |Impvt of Road & Drainage at Fajardo St. Isla 400,000.00 | Feb 4, 2022 - - CRN-096
13 {impvt of Road & Drainage at Delino St. Isla 1,150,000.00 | Feb 4, 2022 CRN-096
14 |Impvt of Road & Drainage at Evangelista Il St. Isla 1,150,000.00 | Feb 4, 2022 CRN-096
15 |Impvt of Road & Drainage at Dela Cruz St. (Completion) Isla 580,000.00 | Feb 4, 2022 CRN-096
16 {Impvt of Road & Drainage at N. Rivera St. Isla 2,500,000.00 | Feb 4, 2022 CRN-096
17 {Improvement of Pag-ibig St. Lingunan 11,100,000.00 | Jan. 6, 2022 50.75 5,584,942.47 CRN-073
18 |Impvt of Road & Drainage at 0. Fernando St. Malanday 6,580,000.00 | Jan. 20, 2022 64.00 4,029,346.23 CRN-088
19 (Impvt of Road & Drainage at G. Pantaleon St. Malanday 5,534,000.00 | Jan. 20, 2022 71.00 3,607,033.54 CRN-088
20 |impvt of Road & Drainage at F. Pantaleon St. Malanday 4,530,000.00 | Jan. 20, 2022 §7.00 2,336,323.90 CRN-088
21 |Impvt of Road & Drainage at Urrutia St. Malanday 3,850,000.00 | Jan. 20, 2022 - - CRN-088
22 |Impvt of Road & Drainage at Libiran St. Malanday 10,260,000.00 | Jan. 20, 2022 67.00 6,565,938.60 CRN-088
23 |Road & Drainage Impvt at Road 1 (Samahang Magkakapitbahay) Malinta 13,100,000.00 | Jan. 14, 2022 - CRN-097
Subtotal 123,061,000.00 35,875,374.15
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24 |Road & Drainage impvt at Road 2 (Samahang Magkakapitbahay) Malinta 17,900,000.00 | Jan. 20, 2022 51.00 9,012,671.98 CRN-087
25 [Impvt of Road & Drainage at Prudencio St. Pulo 650,000.00 | Jan. 10, 2022 84.81 514,366.10 |- CRN-083
26 [Impvt of Road & Drainage at C. Juan St. Pulo 600,000.00 | Jan. 10, 2022 83.04 490,330.96 CRN-083
27 (Impvt of Road & Drainage at E. Clemefia Pulo 5§50,000.00 | Jan. 10, 2022 84.45 458,256.64 CRN-083
28 |Impvt of Road & Drainage at Alley St. Pulo 1,100,000.00 | Jan. 10, 2022 86.99 928,488.64 CRN-083
29 |Impvt of Road & Drainage at M. Francisco St. Pulo 1,650,000.00 | Jan. 10, 2022 7317 1,183,932.46 CRN-083
30 (Impvt of Road & Drainage at G. Feliciano St. Pulo 3,100,000.00 | Jan. 10, 2022 65.73 1,995,398.79 CRN-083
31 |Improvement of Lavin St., Sta. Lucia Phase 3 Punturin 13,400,000.00 | Jan. 14, 2022 - CRN-081
32 |Improvement of Charlie St., Sta. Lucia Phase 3 Punturin 2,800,000.00 | Jan. 14, 2022 - - CRN-081
33 Impvrovement of Road at Ka Toyang (V. Domingo St.) Rincon 5,081,000.00 | Jan. 22, 2022 52.00 2,650,247.94 CRN-076
34 |impvt of Road & Drainage at Felo Il Rincon 9,697,000.00 | Jan. 22, 2022 49.00 4,729,474.48 |- CRN-076
35 |impvt of Road & Drainage at St. James St. Veinte Reales 29,855,000.00 | Jan. 10, 2022 CRN-084
36 {Impvt of Road & Drainage at St. Philip St. Veinte Reales 12,540,000.00 | Jan. 10, 2022 55.44 6,948,393.34 CRN-083
37 |Upgrading of Road & Drainage at Kabesang Isko St. Villa Pariancillo 2,600,000.00 | Jan. 10, 2022 75.46 1,937,499.19 CRN-083
38 |Improvement of L. Bernardino St. Gen. T. de Leon 3,000,000.00 | Jan. 11, 2022 36.74 1,073,290.98 CRN-075
39 |Improvement of Urrutia St. Gen.T.de Leon 12,000,000.00 | Jan. 11, 2022 42.57 5,023,332.03 CRN-075
40 |Improvement of Mercedes St. Gen. T.de Leon 8,500,000.00 | Jan. 11, 2022 66.22 5,543,876.33 | CRN-075
41 |improvement of San Francisco St. Karuhatan 5,390,000.00 | Jan. 17, 2022 CRN-074
42 {improvement of J. P. Rizal St. Karuhatan 2,760,000.00 | Jan. 17, 2022 CRN-074
42 {improvement of Fe St. Marulas 7,270,000.00 | Jan. 17, 2022 CRN-074
43 |Improvement of 6th St & 7th St., Fortune 5 Parada 17,700,000.00 | Jan. 25, 2022 50.16 8,827,390.35 CRN-077
44 |Const. of Drainage at Zamora St. (Fortune 7) to P. de Guzman St. Parada 4,700,000.00 | Jan. 26, 2022 CRN-100
45 Improvement of Marta St. Parada 2,440,000.00 | Jan. 24, 2022 CRN-101
46 |Improvement of F. Francisco St. Parada 2,400,000.00 | Jan. 10, 2022 71.44 1,686,137.45 CRN-072
47 |impvt of Creek along F. Francisco St. and S. de Guzman St. Parada 20,000,000.00 | Jan. 11, 2022 55.40 10,634,115.74- CRN-078
48 |Impvt of 3rd St. Fortune 6 Paso de Blas 14,300,000.00 | Jan. 14, 2022 CRN-082
49 |Impvt of Lord's Candle St. de Castro Subd. Paso de Blas 5,900,000.00 | Jan. 27, 2022 CRN-102
Subtotal 207,883,000.00 63,637,203.40
1
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50 |Construction of Pump House at Lopez Veinte Reales 12,000,000.00 | Jan. 10, 2022 25.86 3,101,485.69 | CRN-072
51 {Construction of Palasan 3S Palasan 35,000,000.00 | Jan. 20, 2022 - - CRN-092
52 |Purchase of Dump Trucks 39,750,000.00 28,745,000.00
53 |Purchase of Heavy Equipments 6,000,000.00
54 |Improvement of Sewage Treatment Plant 4,600,000.00
55 |Purchase of Watercraft (Barge & Fiberglass Boats) 6,300,000.00 300,000.00
56 |Dr. Pio Valenzuela Heritage House 7,127,462.00 | Feb. 2, 2022 CRN-103 100.00 7,116,254.73 CRN-103
57 |Unappropriated 617,868.00 -
Subtotal 111,395,330.00 39,262,740.42
Grand Total 442,339,330.00 138,775,317.97 |
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