FDP Form 7 - 20% Component of the IRA Utilization
20% COMPONENT OF THE IRA UTILIZATION
FOR FIRST QUARTER, CY 2017

CITY OF VALENZUELA page 1 of 2 pages
TOTAL DATE TARGET PROJECT STATUS No. Of
PROGRAM OR PROJECT LOCATION COMPLETION % OF Total Cost Extensions REMARKS
cosT STARTED DATE COMPLETION | Incurred to Date if any
ROAD NETWORKS 215,996,128.00 package/bidding date

1 |F. Valenzuela from Decena to San Diego Arkongbato 21,556,436.89 - - CRN-021/03.14.2017
2 |F. Valenzuela Street Arkongbato 4,866,753.89 - . CRN-015/03.02.2017
3 |N. Urrutia Street Arkongbato 11,039,614.20 - - CRN-015/03.02.2017
4 |A. Urrutia Street Arkongbato 6,033,185.95 - - CRN-014/03.03.2017
5 |Mendoza Street Arkongbato 10,334,197.76 - - CRN-014/03.03.2017
6 |Bukid 1 Balangkas 6,575,495.89 . . CRN-009 / 02.28/2017
7 {Bukid Alley 1 Balangkas 1,917,591.27 - - CRN-009/02.28/2017
8 |Bukid Alley 2 Balangkas 1,917,591.27 - - CRN-009/02.28/2017
9 |Magnolia Extension Balangkas 3,172,915.67 - - CRN-018/03.02.2017
10 {Magnolia Street Balangkas 3,450,151.32 - . CRN-011/03.02.2017
11 |llang-llang Street Balangkas 2,288,417.42 - - CRN-011/03.02.2017
12 {Jasmin Street Balangkas 4,163,795.64 - - CRN-011/03.02.2017
13 |[Kampupot Street Balangkas 1,069,370.61 - - CRN-012/03.02.2017
14 [Cadena de Amor Street Balangkas 4,825,104.05 - - CRN-012/03.02.2017
15 |Cadena de Amor Extension Balangkas 1,281,469.84 - - CRN-013/03.02.2017
16 |Cadena de Amor 1 Balangkas 3,268,367.94 - - CRN-013/03.02.2017
17 {Gumamela Street Balangkas 4,307,044.75 - - CRN-013/03.02.2017
18 |Mabolo Street Balangkas 4,372,479.67 - - CRN-004 / 02.28/2017
19 [M. Marcos Street Isla 607,936.59 - - CRN-022/03.07.2017
20 |Access Road & Drainage along Maryland Vill ph.5 Lingunan 8,602,737.93 - - CRN-022/03.07.2017
21 |Marcos Street Malinta 6,562,215.37 - - CRN-006 /02.28/2017
22 |Gaspar Street Malinta 4,973,153.65 - - CRN-007 /02.28/2017
23 |Baltazar Street Malinta 8,260,402.75 - - CRN-007 /02.28/2017
24 {Melchor Street Malinta 3,084,490.37 - - CRN-006 / 02.28/2017
25 |A. Concepcion Street Pasolo 1,638,382.43 CRN-026 / 04.18/2017

sub-total for page 1 130,169,303.12 -
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CITY OF VALENZUELA page 2 of 2 pages
TOTAL DATE TARGET PROJECT STATUS No. Of
PROGRAM OR PROJECT LOCATION COMPLETION % OF Total Cost Extensions REMARKS
COST STARTED DATE COMPLETION | Incurred to Date if any
ROAD NETWORKS package/Dickling dee
26 |A. Mariano Road Bagbaguin 14,059,836.85 - - CRN-008 / 02.28/2017
27 |Construction Of Dike at Bisalao Creek, CKV Bagbaguin 3,646,989.11 - - CRN-008/02.28/2017
28 |Gold Eagle GTDL 2,809,740.39 - - CRN-016/03.02/2017
29 |Diverside GTDL 3,653,393.13 - - CRN-016/03.02/2017
30 [Graceland Road GTDL 560,296.04 - - CRN-016/03.02/2017
31 [BCL Compound GTDL 4,592,311.28 - - CRN-016/03.02/2017
32 |N. De Galicia Interior Maysan 5,523,493.22 - - CRN-006/ 02.28/2017
33 [Bahayang Pag-Asa Covered Court (MPB) Maysan 11,246,815.99 - - CRN-023/03.07.2017
34 |Lower Tamaraw Marulas 8,857,276.79 - - CRN-010/03.02.2017
35 [Tamaraw Hills (additional) Marulas 2,979,671.40 - - CRN-017/03.02.2017
36 |Pag-asa Street Marulas 5,435,148.16 - - CRN-024/03.07.2017
37 [Dofia Marciana, Tulip Road Ugong 3,288,302.19 - - CRN-025/04.04.2017
38 [Dofia Marciana, Sampaguita Road Ugong 4,206,426.02 - . CRN-025/04.04.2017
39 [La Mesa Ville (HOA) Ugong 1,029,917.14 - - CRN-019/04.04.2017
sub-total for page 2 71,889.617.71
GRAND TOTAL 202,058,920.83 - -
UNAPPRORIATED 13,937,207.47
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