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20% COMPONENT OF THE IRA UTILIZATION
FOR FIRST QUARTER, CY 2020
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TOTAL DATE TARGET PROJECT STATUS No. Of
PROGRAM OR PROJECT LOCATION COMPLETION % OF Total Cost Extensions REMARKS
COST STARTED DATE COMPLETION Incurred to Date if any
1 |Electrification Project 4,033,238.20 315,815.32
2 |Improvement of M. Urrutia St. Arkong Bato 12,400,000.00 - -
3 |Improvement of St. Dominic St. Bagbaguin 21,300,000.00 - -
4 [Improvement of Hulo St. Bignay 20,600,000.00 -
5 |Improvement of Atis St. Balangkas 1,600,000.00 - -
6 |Improvement of Dalandan St. Balangkas 1,400,000.00 - -
7 |Improvement of Pili Extn 1 Balangkas 1,800,000.00 - -
8 |Improvement of Pili Extn 2 Balangkas 2,000,000.00 - -
9 |Improvement of Suha St. Balangkas 1,600,000.00
10 |Improvement of CIWI Canumay West 17,500,000.00 -
11 |Impvt of Dona Dominga del Mundo del Castillo Int. In Coloong 1 Coloong 420,000.00 - -
12 |Improvement of Side Street in Coloong 1 Coloong 320,000.00 -
13 |Improvement of Hernandez St. Coloong Il Coloong 5,230,000.00 -
14 |Improvement of Marikit St., Lena Subd. Dalandanan 3,700,000.00 - -
15 |Improvement of Mahinhin St., Lena Subd. Dalandanan 3,500,000.00 - .
16 |Improvement of Makisig St. Lena Subd. Dalandanan 13,900,000.00 - -
17 |Improvement of 2nd Street A. Marcelo St. Dalandanan 4,900,000.00 - .
18 |Improvement of Menlo Subdivision Dalandanan 19,200,000.00 - -
19 |Improvement of Feliz Ville Subdivision Dalandanan 15,100,000.00 - .
20 |Improvement of Road 4 Dalandanan 5,600,000.00 . -
21 [Improvement of Road 5 Dalandanan 5,700,000.00 - -
22 |Improvement of Santol St. Antonio Subdivision Dalandanan 4,800,000.00 - -
23 |Impvt of Road between Bayabas and Santol St. Antonio Subd Dalandanan 2,700,000.00 . .
24 |Improvement of Langka St., Antonio Subdivision Dalandanan 4,900,000.00 - .
Subtotal 174,203,238.20 315,815.32
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25 |Improvement of Guyabano St. Antonio Subdivision Dalandanan 4,000,000.00 - -
26 |Improvement of Mangga St., Antonio Subdivision Dalandanan 2,100,000.00 - -
27 |Improvement of Atis St. Antonio Subdivision Dalandanan 6,800,000.00 . .
28 |Improvement of Duhat St., Antonio Subdivision Dalandanan 3,600,000.00 . -
29 |Concreting of Daang Bato St. Lawang Bato 11,400,000.00 . .
30 |Improvement of San Agustin Village M. Lupa 17,200,000.00 .
31 |Improvement of Candido St. (Continuation) M. Lupa 8,300,000.00 - .
32 |Improvement of Road 2 Marulas 13,300,000.00 . -
33 |Improvement of F. Pacheco St. Pasolo 2,400,000.00 - -
34 |Improvement of San Juan St Pasolo 4,200,000.00 . .
35 |Improvement of San Roque St. Pasolo 1,200,000.00 . .
36 |Improvement of Ka Medo St. Pasolo 7,100,000.00 - .
37 |Improvement of Sampaguita St. Tagalag 1,200,000.00 . .
38 |Improvement of Road going to Lena Subd (in front of Church) Dalandanan 1,300,000.00 - .
39 |Improvement of Bayabas St. Antonio Subdivision Dalandanan 8,100,000.00 - .
40 |Improvement of Rose St. Tagalag 1,500,000.00 - -
41 |Improvement of Rosemary St. Tagalag 2,900,000.00 . -
42 |Land Development for Laon HOAS Fed. V. Reales 5,331,760.00 . .
43 |Improvement of Rosal St. Tagalag 3,000,000.00 - .
44 |Improvement of Road and Drainage at Acuna St. (Res. 03-2020) Malanday 6,200,000.00 . -
45 |Unappropriated CDF 2020 1,364,293.80 -

Subtotal 112,496,053.80 -

Grand Total 286,699,292.00 i 315,815.32
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