FDP form 7 - 20% Component of the IRA Utilization

20% COMPONENT OF THE IRA UTILIZATION
FOR THIRD QUARTER, CY 2017

CITY GOVERNMENT OF VALENZUELA page 1 of 2 pages
TOTAL DATE TARGET PROJECT STATUS No. Of
PROGRAM OR PROJECT LOCATION COMPLETION % OF Total Cost Extensions REMARKS
COST STARTED DATE COMPLETION | Incurred ta Date if any
RESOLUTION 01-17
ROAD NETWORKS 215,996,128.00 package/bidding date

1 [F. Valenzuela from Decena to San Diego Arkongbato 21,556,436.89 | 4/17/2017 111202017 3487 7,516,551.95 CRN-021/03.14.2017
2 |F. Valenzuela Street Arkongbato 4,866,753.89 | 6/9/2017 10/9/2017 99.80 4,857,037.49 CRN-015/03.02.2017
3 [N. Urrutia Street Arkongbato 11,039,614.20 |  6/9/2017 | 11/3012017 24.35 2,688,426.09 CRN-015/03.02.2017
4 |A. Urrutia Street Arkongbato 6,033,185.95 | 4/14/2017 8114/12017 - - CRN-014103.03.2017
5 |Mendoza Street Arkonghato 10,334,197.76 | 4114/2017 9/30/2017 . - CRN-014/03.03.2017
6 (Bukid 1 Balangkas 6,575,495.89 | 6/5/2017 111512017 59.68 3,924,026.52 CRN-009/02.28/2017
7 |Bukid Alley 1 Balangkas 1,817,591.27 | 6/5/2017 11152017 55.30 1,060,495.55 CRN-009/02.28/2017
8 |Bukid Alley 2 Balangkas 1,917,591.27 |  6/5/2017 11/5/2017 50.39 966,349.09 CRN-009/02.28/2017
9 |Magnolia Extension Balangkas 3,172915.67 | 4119/2017 912012017 - . CRN-018703.02.2017
10 {Magnolia Street Balangkas 3,450,151.32 | 5/25/2017 10/25/2017 83.74 2,889,115.71 CRN-011/03.02.2017
11 Jliang-llang Street Balangkas 2,288,417.42 | 5/25/2017 10/25/2017 54.77 1,253,359.37 CRN-011{03.02.2017
12 [Jasmin Street Balangkas 4,163,795.64 | 5/25/2017 10/25/2017 77.38 3,222,012.87 CRN-011/03.02.2017
13 |Kampupot Street Balangkas 1,069,370.61 | 4/19/2017 9/19/2017 5482 §86,267.59 CRN-012/03.02.2017
14 |Cadena de Amor Street Balangkas 4,825,104.05 | 4/19/2017 9/119/2017 48.91 2,359,722.58 CRN-012/03.02.2017
15 |Cadena de Amor Extension Balangkas 1,281,469.84 { 7/3/2017 121312017 93.91 1,203,419.51 CRN-013/03.02.2017
16 [Cadena de Amor 1 Balangkas 3,268,367.94 | 7/3/12017 121312017 69.38 2,267,740.52 CRN-013103.02.2017
17 jGumamela Streat Balangkas 4,307,044.75 | 71312017 121372017 42.83 1,844,662.92 CRN-013/03.02.2017
18 |Mabolo Street Balangkas 4,372,479.67 | 411712017 91712017 . - CRN-004 /02.28/2017
19 [M. Marcos Street Isla 607,936.59 | 6/6/2017 8/6/2017 . - CRN-022/03.07.2017
20 {Access Road & Drainage along Maryland Vill ph.5 Lingunan 8,602,737.93 | 6/6/12017 10/6/2017 - . CRN-022/03.07.2017
21 |Marcos Street Malinta 6,562,215.37 | 4/17/2017 91712017 - - CRN-006/ 02.28.2017
22 |Gaspar Stroet Malinta 4973,153.65 | 4/14/2017 9/1412017 54.12 2,691,700.07 CRN-007 /02.28.2017
23 |Baltazar Street Malinta 8,260,402.75 | 411412017 911412017 47.72 3,941,911.56 CRN-007 /02.28.2017
24 Meichor Street Maiinta 3,084,490.37 | 4/17/2017 911712017 - - CRN-006 /02.28.2017
25 [A. Concepcion Street Pasolo 1,638,382.43 | 5/29/2017 811012017 . - CRN-026/04.18.2017

sub-total for page 1 130,159.303.12 © 43,272,799.39
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TOTAL DATE TARGET PROJECT STATUS No. Of
PROGRAM OR PROJECT LOCATION COMPLETION % OF Total Cost Extensions REMARKS
COoSsT STARTED DATE COMPLETION | Incurred to Date if any
[ RESOLUTION 0117 -
ROAD NETWORKS package/bidding date
26 [A. Mariano Road Baghaguin 14,059,836.85 | 4/21/2017 1012172017 56.04 7,879,283.21 CRN-008/02.28.2017
27 | Construction Of Dike at Bisalao Creek, CKV Bagbaguin 3,646,989.11 | 4/21/2017 71512017 14.88 542,810.05 CRN-008/02.28.2017
28 |Gold Eagle GTDL 2,809,740.39 | 411172017 | 711112017 50.81 1,427,545.85 CRN-016/03.02.2017
29 |Diverside GTDL 3.653,393.13 | 411112017 811112017 46.56 1,700,855.50 CRN-016/03.02.2017
30 |Graceland Road GTDL 560,296.04 [ 41112017 5(1112017 CRN-016/03.02.2017
31 |BCL Compound GTDL 4,592,311.28 | 41112017 811112017 58.21 2,672,976.87 CRN-016/03.02.2017
32 |N. De Galicia Interior Maysan 5,523,493.22 | 41712017 | 10/17/2017 CRN-006/02.28.2017
33 [Bahayang Pag-Asa Covered Court (MPB) Maysan 11,246,815.99 | 4/17/2017 | 10/17/2017 51.41 5,781,505.85 CRN-023/03.07.2017
34 |Lower Tamaraw Marulas 8,857,276.79 | 4/19/12017 9/30/2017 50.89 4,507,598.57 CRN-010/03.02.2017
35 [Tamaraw Hills (additional) Marulas 2,979,671.40 | 5/3/2017 8/3/12017 - CRN-017/03.02.2017
36 |Pag-asa Street Marulas 5435,148.16 |  6/9/2017 9/6/2017 . CRN-024/ 03.07.2017
37 |Dofia Marciana, Tulip Road Ugong 3,288,302.19 | 6/2/2017 97312017 . CRN-025/ 04.04.2017
38 |Dofia Marciana, Sampaguita Road Ugong 4,206,426.02 | 6/2/2017 91312017 - CRN-025/04.04.2017
39 [La Mesa Vitie (HOA) Ugong 1,029,917.14 |  5/312017 71312017 99.37 1,023,453.22 CRN-019/04.04.2017
sub-total for page 2 71,889,617.71 25,536,029.12
GRAND TOTAL 34.05 68,808,828.51

202,08,920.83

3,937,207.47

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this

document.
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TOTAL DATE TARGET PROJECT STATUS No. Of
PROGRAM OR PROJECT LOCATION COMPLETION % OF Total Cost Extensions REMARKS
COST STARTED DATE COMPLETION | Incurred to Date ifany
RESOLUTION 0217
ROAD NETWORKS package/bidding date

1 |Box Culvert with detachtable cover at Libis-Denver

Service Road Canumay E. 2,289,925.76 | for post qua - PRN-201/10.26.2017
2 [Repair of MPB at Luis Francisco Subdivision Veinte Reales 1,291,684.41 | for post qua - CRN-088/10.24.2017
3 [Improvement of Yantukan Street Pasolo 6,816,228.87 | for post qua - CRN-087/10.24.2017
4 |improvement of B. Garcia Street Bisig 1,998,889.12 | for post qua . CRN-088/10.24.2017
5 |Site Development of Disiplina Village Bignay 999,744.32 | for post qua - CRN-088/10.24.2017
6 [Additional Works Road and Drainage Canumay W, 649,998.33 -

sub-total for page 2 14,046,470.81
GRAND TOTAL 14,046,470.81 . .
NAPPRORIATED
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